Project Documentation: NutriVision
Program: Digital Egypt Pioneers Initiative (DEPI) - Round 5
Track: Cross-Platform Mobile Application Development (Flutter)
Service Provider: CLS Learning Solutions

Part 1: Project Planning & Management

1.1 Project Scope & Executive Summary
NutriVision is a mobile application tailored to solve real-world nutritional tracking inefficiencies, particularly targeting localized diets (e.g., Middle Eastern / Egyptian traditional foods) and high-precision macro tracking (e.g., bodybuilding and mass gainer protocols requiring exact gram measurements).

* In-Scope:
  - Authentication & Profile Setup (Daily Caloric/Macro Goals based on BMR & TDEE formulas).
  - Food Logging with localized food database support (handling exact weight inputs in grams).
  - Real-time Macro Calculation Engine using Flutter State Management (Cubit/Bloc).
  - Offline-first food search and logging with local database persistence, syncing asynchronously via Dio / Firestore.
  - Smart Alternative Suggestions algorithm based on target macros.
* Out-of-Scope (Phase 1):
  - Automated AI Image Recognition via camera (deferred to Phase 2 to ensure core API stability and zero LLM query costs during initial MVP).
  - Direct integration with wearable hardware (e.g., Apple Watch/Fitbit).

1.2 Work Breakdown Structure (WBS) & Timeline
Project execution covers a 12-week release cycle using Agile/Scrum methodologies:

- Phase 1: Requirement Gathering, System Architecture & UI/UX | Duration: Weeks 1-2 | Owner: Team Lead
- Phase 2: Flutter Core Setup, Dio HTTP Client, Firebase Setup | Duration: Weeks 3-4 | Owner: Lead Flutter Dev
- Phase 3: State Management (Cubit), Local Caching (Hive) | Duration: Weeks 5-7 | Owner: Flutter Devs
- Phase